Little Beaver & Prairie Creek Channel Improvements
Weekly Construction Update

The intent of thisweekly update isto provide an overview of the construction completedand a
projection of construction activitiesin the following week. Itisintended to be a general
overview and tentative in nature. Construction progress may differfromthe information provided as a result of
weatherorother construction elements.

Construction Overview for the Week of July 28t — August 3"

e AllTerrainSeeding (ATS) continued with earthwork and seeding within the Prairie Creek channel south and
north of NW 3™ Street. Workincluded bank shaping, seedbed preparations, and seeding activities.

What to Expect the Week of August 4" — August 10t

e ATS will continue with earthwork and stabilization within the Prairie Creek channel north of NW 3™ Street.
The contractor has indicated that this area may be seeded this week.

e ATS may continue with earthwork and stabilization within the Little Beaver Creek channel south of Autumn
Park West, west of NW Brookside Drive.

What you need to know

e Workinghoursare Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require
City approval.

e The contractor is required to notify property owners if work will impact access to property.

e Please donotremove any construction stakes. Generally, the limits of construction and grading are staked
with survey lath. The stakes with white ribbon indicate the approximate limits of construction and the
stakes with pink paintindicate the approximate limits of grading. Pink ribbon ontreesindicate trees that
the contractor will make every effortto keep. Treeswith blue ribbon are treesthatwill likely need to be
removed forthe work to be completed. Treeswith greenribbon are trees that will need to be reviewed
with the Contractor to determineif the work can be completed without removingthe tree. Field situations
and final grading may require that some trees that are marked to be saved may still need to be removed.

e Please contactyourlocal service provider of any utility outages.

e While ATSis completing construction activities, trail access may be temporarily restricted. Portions of the
trail alongLittle Beaverand Prairie Creek will be closed during construction activities.

e Construction projectsare fluidin nature and depend on many variables. Examples are poorweather, utility
conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and
understanding as schedules are adjusted.

If you have any questions, please contact Dave Nethers, project observer with FOX Engineering, at 515-291-2850 or
email at dhn@foxeng.com. In addition, you may contact Steven Soupir, Project Manager with FOX Engineering, at
515-233-0000 oremail at sps@foxeng.com. Please do not contact the contractor directly if possible. Thank you for
your cooperation in this matter.
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